SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:36 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 884 Const Calendar Day: 417 Date: 26-Jul-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Partly cloudy
Working Day [ ] If no, explain:
Di ary: Dispute
Work description.
- Attended weekly OBG staff meeting at 8:00am. =
- Wrote pertinent emails regarding the SFOBB LIDAR scan (Erskine Project)
- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7.
- Took measurements of the S1 Shear Key retrofit Vertical and Draped tendon blockouts with the
assistance of Damon Brown. A level run was conducted on the east/west face of the bearing plates
referencing the North and South angle break nails which was surveyed with the total station.
CCO0-330 Bid Iltem: 001 0-PTS-ELS.330 Pier E2 Post Tensioning
SCHWAGER DAVIS INC.
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SCHWAGER DAVIS INC.
Ironworker JNM Ron Bergen 8.00 2.00 0.00 10.00 D
Di ary: Dispute
Work description. 001 O0-PTS-ELS.330 —~
- Installed extra strong pipe for bottom longitudinal tendon BL2 on the NW, NE, SW, and SE corners of the
S1 Shear Key retrofit. Also began to install the flexi-duct for the draped tendons DL1-4 on the east side of
the S1 Shear Key retrofit. It should be noted that a plastic shrink wrap was used to seal the connection
between the trumpet and pipe or flexi-duct in addition to tape. See photos below for more details of this
work.
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Rebar and duct placement on the east side of the S1 Shear Key retrofit Progress of rebar and duct placement on the east side of the S1 Shear
looking south from the northeast corner. Key retrofit.
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HS ironworker using a propane torch applying heat to the shrink wrap Extra strong pipe for the BL2 tendon on the southwest side of the S1
plastic, which seals the trumpet/duct together. Shear Key retrofit.
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